

Path to Implementation: *timeline*

1

- State Personnel Board approval: June 23
- HR training: July 20
- Final agency mapping released: July 22
- Implementation (effective date): July 30
- Recruiting in NEOGOV resumes: August 1
- Action entries in SHARE completed by: August 10
- CIO Appeals through: Sept 12
 - ▣ Post-Implementation Review Process